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October 19,1993 

Mr. Ken Theison 
On-Scene Coordinator 
U.S. EPA, Region V 
77 W. Jackson Boulevard HSE-5J 
Chicago, Illinois 60604 

RE: SELMER SITE, ELKHART, INDIANA-SCHEDULE FOR SITE 
INVESTIGATION 

Dear Ken: 

As you are aware, the consent decree for the Selmer site has finally been signed. 
Accordingly, I have reviewed Figure 6 of the Work Plan which was incorporated into the 
consent decree. The original work plan referenced the weeks following the effective date 
of the consent decree. With an effective date of the consent decree of September 29, 
1993, I assigned dates to the extent possible for Phase I tasks. As indicated on the 
attached schedule, installation of the soil gas samplers will occur during the week of 
November 1, 1993. I anticipate that you will be able to arrange your schedule so that 
you will be available at the site during that week. 

Please call me when you return to the office so we can discuss the schedule. 

Sincerely, 

WW ENGINEERING & SCIENCE 
Environmental Services 

Scott T. Dennis, C.P.G. 
Senior Hydrogeologist 

Attachment 

cc: Linda Bullen, McDermott, Will & Emery 
Ann Pizzorusso, North American Philips Corporation 
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Survey of Site Grid 

Installation of Soil Gas Samplers 

Removal of Time Calibration Samplers 

Removal of Soil Gas Samplers 

Laboratory Testing of Soil Gas Samplers 

Data Interpretation 

Preparation of Tectinical Memorandum 

Submittal of Draft Tecfinical 
Memorandum to U.S. EPA'^' 

<v 

A ) Week AHer U.S. EPA 
s Approval of Pfiase if 

1 2 

V-Pliaie II: 

\ Drilling of Soil Borings/Field 
/ Screening of Soil Samples/ 
^ Installation of Temporary Wells -

? Survey of Soil Boring Locations -

C Laboratory Testing of Soil and 
/ Ground Water Samples 
C Laboratory Testing of Soil and 
/ Ground Water Samples 

Data Interpretation 

^ Preparation of Draft Technical 
S Memorandum or Report''' 
^ Preparation of Draft Technical 
S Memorandum or Report''' 

y Submittal of Draft Technical 
) Memorandum or Report to 
Q U.S. EPA"i -

' 'A report will be Issued If analytical results indicate 
tfiat ground water at tfre site lias not been 
impacted. A tectinical memorandum will be issued 
If ground water appears to be impacted. Ttie 
memorandum will include a proposed scope of 
work for an additional phase of investigation. 

'^'A Final Techrilcal Memorandum or Report will be 
submitted to the U.S. EPA within four weeks of 
receiving U.S. EPA comments on the draft copy. 
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Figure 6 
Proiect Schedule 

500 Industrial Pkwy 
Elkharl. Indiana 
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